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  CONTRACT 009396                      DAYS PLANNED/REVISED   50.0           DISTRICT 5

  WORK DONE 08-21-2019                         DAYS WORKED    37.0           ESTIMATE    3  PROGRESS

  TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2

  DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU
                    MODIFYING EXISTING DRAINAGE STRUCTURES,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001      $40,000.0000          $40,000.00          $40,000.00          $40,000.00          $40,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $20,000.0000          $20,000.00          $20,000.00          $20,000.00          $20,000.00
     REMOVAL OF STRUCTURES AND OBSTRUCTIONS                   L.S.        100.00% POSTED

  003         $120.0000              285.00              285.00              253.33              253.33
                                 $34,200.00          $34,200.00          $30,399.60          $30,399.60
     ROADWAY EXCAVATION INCL. HAUL                            C.Y.         11.11% UNDER

  004          $25.0000              636.00              636.00                 .00                 .00
                                 $15,900.00          $15,900.00                 .00               $0.00
     PAVEMENT REPAIR EXCAVATION INCL. HAUL                    S.Y.        100.00% UNDER

  005         $120.0000              110.00              110.00              117.65              117.65
                                 $13,200.00          $13,200.00          $14,118.00          $14,118.00
     CHANNEL EXCAVATION INCL. HAUL                            C.Y.          6.95% OVER

  006       $4,500.0000                1.00                1.00                1.00                1.00
                                  $4,500.00           $4,500.00           $4,500.00           $4,500.00
     GRATE INLET TYPE 2                                       EACH        100.00% POSTED

  007       $5,000.0000                3.00                3.00                1.00                1.00
                                 $15,000.00          $15,000.00           $5,000.00           $5,000.00
     DROP INLET TYPE 1                                        EACH         66.67% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 08/30/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 12:51:14
                                          COMPARISON OF QUANTITIES                        PAGE:   2

--------------------------------------------------------------------------------------------------------

  CONTRACT 009396                      DAYS PLANNED/REVISED   50.0           DISTRICT 5

  WORK DONE 08-21-2019                         DAYS WORKED    37.0           ESTIMATE    3  PROGRESS

  TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2

  DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU
                    MODIFYING EXISTING DRAINAGE STRUCTURES,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  008       $7,500.0000                2.00                2.00                2.00                2.00
                                 $15,000.00          $15,000.00          $15,000.00          $15,000.00
     DROP INLET TYPE 2                                        EACH        100.00% POSTED

  009         $175.0000               71.00               71.00               85.31               85.31
                                 $12,425.00          $12,425.00          $14,929.25          $14,929.25
     ROCK FOR EROSION AND SCOUR PROTECTION CLASS A            C.Y.         20.15% OVER

  010         $100.0000              357.00              357.00              257.00              257.00
                                 $35,700.00          $35,700.00          $25,700.00          $25,700.00
     UNDERDRAIN PIPE 10 IN. DIAM.                             L.F. MAJOR   28.01% UNDER

  011         $110.0000               93.00               93.00               83.00               83.00
                                 $10,230.00          $10,230.00           $9,130.00           $9,130.00
     SCHEDULE A CULV. PIPE 18 IN. DIAM.                       L.F.         10.75% UNDER

  012         $175.0000               64.00               64.00               61.00               61.00
                                 $11,200.00          $11,200.00          $10,675.00          $10,675.00
     SCHEDULE A CULV. PIPE 24 IN. DIAM.                       L.F.          4.69% UNDER

  013         $210.0000              119.00              119.00               74.00               74.00
                                 $24,990.00          $24,990.00          $15,540.00          $15,540.00
     SCHEDULE A CULV. PIPE 30 IN. DIAM.                       L.F.         37.82% UNDER

  014         $375.0000               15.00               15.00               15.00               15.00
                                  $5,625.00           $5,625.00           $5,625.00           $5,625.00
     PLAIN ST. CULV. PIPE 0.064 IN. TH. 36 IN. DIAM.          L.F.        100.00% POSTED



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 08/30/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 12:51:14
                                          COMPARISON OF QUANTITIES                        PAGE:   3

--------------------------------------------------------------------------------------------------------

  CONTRACT 009396                      DAYS PLANNED/REVISED   50.0           DISTRICT 5

  WORK DONE 08-21-2019                         DAYS WORKED    37.0           ESTIMATE    3  PROGRESS

  TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2

  DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU
                    MODIFYING EXISTING DRAINAGE STRUCTURES,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  015       $5,000.0000                1.00                1.00                 .00                 .00
                                  $5,000.00           $5,000.00                 .00               $0.00
     HEADWALL FOR 36 IN. DIAM. CULV.                          EACH        100.00% UNDER

  016         $175.0000               22.00               22.00               28.00               28.00
                                  $3,850.00           $3,850.00           $4,900.00           $4,900.00
     CLASS A ROCK FOR SLOPE REPAIR                            C.Y.         27.27% OVER

  017       $1,000.0000                1.00                1.00                 .00                 .00
                                  $1,000.00           $1,000.00                 .00               $0.00
     TYPE B GRATE FOR GRATE INLET                             EACH        100.00% UNDER

  018         $120.0000              202.00              202.00              130.43              130.43
                                 $24,240.00          $24,240.00          $15,651.60          $15,651.60
     CRUSHED SURFACING BASE COURSE                            C.Y.         35.43% UNDER

  019         $500.0000              175.00              175.00               83.12               83.12
                                 $87,500.00          $87,500.00          $41,560.00          $41,560.00
     HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28            TON  MAJOR   52.50% UNDER

  020          $24.0000              300.00              300.00              310.50              310.50
                                  $7,200.00           $7,200.00           $7,452.00           $7,452.00
     EXTRUDED CURB                                            L.F.          3.50% OVER

  021          $65.0000              800.00              800.00              501.00              501.00
                                 $52,000.00          $52,000.00          $32,565.00          $32,565.00
     REMOVING AND RESETTING BEAM GUARDRAIL                    L.F. MAJOR   37.38% UNDER
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  022           $0.9000              680.00              680.00                 .00                 .00
                                    $612.00             $612.00                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  023          $25.0000               16.00               16.00                 .00                 .00
                                    $400.00             $400.00                 .00               $0.00
     PAINTED DRAINAGE MARKING                                 EACH        100.00% UNDER

  024     $130,000.0000         $130,000.00         $130,000.00          $96,200.00          $96,200.00
     PROJECT TEMPORARY TRAFFIC CONTROL                        L.S. MAJOR   26.00% UNDER

  025          $35.0000              276.00              276.00                 .00                 .00
                                  $9,660.00           $9,660.00                 .00               $0.00
     REMOVING AND RESETTING GUARDRAIL (BEAM ONLY)             L.F.        100.00% UNDER

  026       $5,000.0000           $5,000.00           $5,000.00           $4,000.00           $4,000.00
     MIN BID REQ - TYPE B PROGRESS SCHEDULE $5000             L.S.         20.00% UNDER

  027          $25.0000              436.00              436.00              355.51              355.51
                                 $10,900.00          $10,900.00           $8,887.75           $8,887.75
     STRUCTURE EXCAVATION CLASS B INCL. HAUL                  C.Y.         18.46% UNDER

  028           $1.0000            2,905.00            2,905.00            2,280.86            2,280.86
                                  $2,905.00           $2,905.00           $2,280.86           $2,280.86
     SHORING OR EXTRA EXCAVATION CLASS B                      S.F.         21.49% UNDER
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  029          $60.0000              113.00              113.00               81.80               81.80
                                  $6,780.00           $6,780.00           $4,908.00           $4,908.00
     GRAVEL BACKFILL FOR PIPE ZONE BEDDING                    C.Y.         27.61% UNDER

  030          $65.0000               58.00               58.00               32.50               32.50
                                  $3,770.00           $3,770.00           $2,112.50           $2,112.50
     GRAVEL BACKFILL FOR DRAIN                                C.Y.         43.97% UNDER

  031       $1,000.0000                2.00                2.00                1.00                1.00
                                  $2,000.00           $2,000.00           $1,000.00           $1,000.00
     PLUGGING EXISTING PIPE                                   EACH         50.00% UNDER

  032      $10,000.0000          $10,000.00          $10,000.00                 .00               $0.00
     CLEANING EXISTING DRAINAGE STRUCTURE                     L.S.        100.00% UNDER

  033       $7,500.0000           $7,500.00           $7,500.00          $10,531.61          $10,531.61
     FORCE ACCOUNT INLET GRADING                              EST.         40.42% OVER

  034       $5,000.0000           $5,000.00           $5,000.00                 .00               $0.00
     ROADSIDE CLEANUP                                         EST.        100.00% UNDER

  035           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER
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  036           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  037           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  038         $500.0000             $500.00             $500.00             $500.00             $500.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  039           $1.5000              368.00              368.00              217.00              217.00
                                    $552.00             $552.00             $325.50             $325.50
     CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE         S.Y.         41.03% UNDER

  040           $7.0000              178.00              178.00              181.73              181.73
                                  $1,246.00           $1,246.00           $1,272.11           $1,272.11
     CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL    S.Y.          2.10% OVER

  041      $10,000.0000          $10,000.00          $10,000.00           $7,133.85           $7,133.85
     TEMPORARY WATER DIVERSION/DEWATERING                     L.S.         28.66% UNDER
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*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..       $645,588.00
***                      =================== -------------------
*** REVISED AMOUNT...........................       $645,588.00
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........       $451,897.63
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................       $451,897.63
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  36.20% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


